
,eo SU, UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

ISEJ 
EMERGENCY RESPONSE BRANCH 

9311 GROH ROAD, ROOM 216 
p- GROSSE ILE, Ml 4813&-1697 

MEMORANDUM AUG 2 0 2a[S 

SUBJECT: ACTION MEMORANDUM - Request for a Time-Critical Removal Action at 
the Carter Color Coat Site, Detroit, Wayne County, Michigan (Site ID 
#B5LC) 

FROM: Jeffrey Kimble, On-Scene Coordinator ^ ^ S . ^ 1 ) 5 ^ ^ 
Emergency Response Branch 1 - Section 1 

TO: Richard C. Karl, Director 
Superfund Division 

THRU: Jason H. El-Zein, Chief - l ^ t f ^ M l ^nl'!!,?.:°." ̂ Reco 
Emergency Response Branch 1 i ^ ^ i y y 

I. PURPOSE 

The purpose of this Memorandum is to request and document your approval to expend 
up to $581,286 in order to conduct a time-critical removal action to eliminate an 
imminent and substantial threat to public health, welfare, and the environment at the 
former Carter Color Coat (CCC) Site. The presence of hazardous substance as 
defined by 40 Code of Federal Regulations, Part 261, Subpart C, has been 
documented by the Michigan Department of Environmental Quality (MDEQ). In 
addition, asbestos-containing material (ACM) in the building rubble piles was also 
documented by the MDEQ. U.S. EPA performed a Site assessment on the property 
and identified material contaminated with polychlorinated biphenyls and observed other 
wastes at Site. The proposed removal action is necessary in order to mitigate the 
immediate threat to public health, welfare, and the environment posed by the 
hazardous materials present at the CCC Site. The CCC Site is located at 6051 
Hastings Street in Detroit, Wayne County, Michigan. 

The response action proposed herein will mitigate Site conditions by properly removing 
and off-site disposal of the following: drums and other containers with hazardous 
material; hazardous material inside tanks and sumps; PCB-contaminated solid waste 
and wood block flooring; and solid debris contaminated with ACM. This response 
action will be conducted in accordance with Section 104(a)(1) of the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA), 42 USC 
'96G4(a)(1). 

Primed on Recycled Papei 



Additional Site activities will include perimeter and work zone air monitoring, demolition 
and disposal of contaminated flooring and solid material, and dismantling of tanks and 
other structures. The fact that hazardous material is present in an uncontrolled area in 
the center of the city requires that this removal be classified as a time-critical removal 
action. The project will require an estimated 45 on-site working days to complete. 

The CCC Site is not on the National Priorities List (NPL). 

II. SITE CONDITIONS AND BACKGROUND 

CERCLIS ID # MID980586645 

A. Physical Location and Description 

The CCC Site is located at 6051 Hastings Street, Detroit, Wayne County, Michigan, 
48211. The CCC Site encompasses approximately 240,000 square feet and has one 
warehouse building that covers approximately half the Site (footprint of 120,000 square 
feet). The building is six-stories high and each floor is divided into several large rooms. 
A main office area is present on the first floor of the building on the Hastings Street 
side. 

The Site is bordered by Hastings Street to the northeast. Harper Street to the 
southeast, St. Antoine Street to the southwest, and Piquette Street to the northwest. 
Other industrial properties surround the Site on all 4 sides. 

The geographical coordinates for the Site are: latitude 42°22.184' North and longitude 
83° 03.598' West. The Site is located in a mixed residential and industrial 
neighborhood with residential properties located approximately one-half mile to the 
southwest of the Site. 

B. Site Background 

The building was originally constructed and operated by General Motors Corporation 
(GMC), Fisher Body Division between 1919 and 1984. GMC generated halogenated 
and non-halogenated spent solvents, spent plating wastes, ignitable and corrosive 
wastes from its operations at this location. Between 1985 and 1990, the facility was 
owned and operated by Cameo Color Coat, Inc., after which time the property 
ownership was transferred to Carter Color Coat. Carter Color Coat operated as a 
conditionally exempt small quantity generator of hazardous wastes at this facility. 
Carter Coat declared bankruptcy and abandoned the facility in 1993. GMC conducted 
a removal action at the property in the early 1990s, removing paints and other 
hazardous materials from the building. 

The MDEQ and their contractor conducted a Site assessment of the property in April 
and June of 2004, including an asbestos survey. MDEQ found hazardous waste in 



drums and containers and documented PCBs and asbestos present, and proceeded to 
obtain bids for the clean-up. Due to funding issues, the State of Michigan is no longer 
able to fund the clean-up at the property and therefore requested assistance from the 
U.S. EPA in August of 2007. 

U.S. EPA conducted a Site assessment at the property on December 11, 2007. The 
assessment revealed that some of the wood block flooring of the building was 
contaminated with PCBs, and PCBs were detected in a pile of waste located outside 
the building. Portions of drums identified in the earlier MDEQ Site assessment were 
observed protruding out of piles of construction debris, but it was not possible to access 
the drums to take samples of their content. Moreover, U.S. EPA confirmed the 
presence of suspected hazardous waste inside tanks and sumps at the facility, also 
identified by MDEQ, but it was unable to take samples as the contents of the tanks and 
sumps was frozen solid. 

According to the Region V Superfund Environmental Justice Analysis, in the state of 
Michigan the average low income percentage is 29% or greater and the average 
minority percentage is 21% or greater. To meet the Environmental Justice (EJ) criteria, 
the area within one mile of the Site must have a population that is twice the state low 
income percentage and/or twice the state minority percentage. At the CCC Site, the 
low income percentage is 89% and the minority percentage is 66%. Therefore, this Site 
meets the Region's EJ criteria based on demographics as identified in Region V's 
Interim Guidelines for Identifying and Addressing a Potential EJ Case, June 1998. 

III. THREATS TO PUBLIC HEALTH. WELFARE. OR THE ENVIRONMENT. AND 
STATUTORY AND REGULATORY AUTHORITIES 

The conditions at the CCC Site present an imminent and substantial threat to the public 
health, or welfare, and the environment, and meet the criteria for a time-critical removal 
action provided for in Section 300.415(b)(2) of the National Oil and Hazardous 
Substances Pollution Contingency Plan (NCP), as amended. These factors include, 
but are not limited to, the following: 

Actual or potential exposure to nearby human populations, animals, or the food 
chain from hazardous substances or pollutants or contaminants; 

Evidence of trespassing has been documented on the Site. The evidence supporting 
this conclusion consists of the following: there are breaches in the fence surrounding 
the Site and boards have been pulled off of doors to the building; graffiti is prevalent 
throughout the Site; discarded food material has been found at the Site; a current 
community center identification has been found at the Site; and, in the last 6 months, at 
least one fire was started at the Site. 



Although the City of Detroit repairs the breaches in the Site fence and replaces the 
boards pulled off doors, trespassers continue to break into the Site. 

PCB contamination is present on the wood block flooring of the facility as evidenced by 
the wipe samples collected during the December 11, 2007, assessment by U.S. EPA. 
PCBs are regulated as toxic waste under the under the Toxic Substances Control Act 
and as found in the PCB regulations at 40 CFR 761. This contamination could migrate 
off Site either due to weather or trespass. Analysis results for PCBs vary greatly on the 
wood block flooring and an extensive assessment would be required to completely 
delineate the contamination. The OSC proposes to remove all the wood block flooring 
which will eliminate the need for further sampling and costs associated with that action. 
Asbestos has been documented in loose piles of material and has been moved 
throughout the Site and poses the threat of off-site release. Given the prior generation 
of hazardous waste at the Site, and the conditions observed both by MDEQ and U.S. 
EPA during their Site assessments, it can be presumed that among the debris piles on 
Site are crushed drums of hazardous waste. This material poses a direct threat to any 
individuals accessing the Site and will continue to be a risk until stabilized. 

Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or 
other bulk storage containers that pose a threat of release. 

Based on the analytical results provided by MDEQ, hazardous substances are present 
on-site in 55-gallon drums, ASTs, sumps, and USTs. The drums have been buried on-
site by unknown persons and the drum conditions are unknown. The hazardous 
material that was in these containers may have been released to the ground and could 
migrate from the Site with heavy rains. The AST and sumps are open and exposed to 
the elements. The condition of the UST is unknown at this time. These vessels contain 
Resource Conservation and Recovery Act (RCRA) hazardous wastes as defined by the 
following waste codes: DOOl (characteristic of ignitibility); D002 (characteristic of 
corrosivity); and D007 and D008 (characteristic of toxicity) and are present on-site in an 
uncontrolled manner and pose current and continued risk to anyone accessing the 
property. 

The availability of other appropriate federal or state response mechanisms to 
respond to the release; 

In a letter dated August 16, 2007, MDEQ requested assistance from the U.S. EPA in 
conducting an investigation and a time-critical removal action at the CCC Site. Neither 
MDEQ nor any other local government has adequate finances or resources to respond 
to a time-critical removal action of this magnitude. 

IV. ENDANGERMENT DETERMINATION 

Given the Site conditions, the nature of the hazardous substances on the Site, and the 
potential exposure pathways described in Sections II and III above, actual or threatened 



releases of hazardous substances from this Site, if not addressed by implementing the 
response actions selected in this Action Memorandum, present an imminent and 
substantial endangerment to public health, or welfare, or the environment. 

V. PROPOSED ACTIONS AND ESTIMATED COSTS 

The OSC proposes that the following actions be taken to mitigate threats posed by the 
presence of hazardous substances at the Site: 

1) Develop and implement a Site Health and Safety Plan. 

2) Remove and dispose of PCB-contaminated wood-block floors of the 
facility, 

3) Unearth and characterize crushed drums suspected of containing 
hazardous waste and prepare the associated debris for disposal, 

4) Transport and dispose of all hazardous material, or contaminants at an 
EPA-approved disposal facility in accordance with U.S. EPA's Off-Site 
Rule (40 CFR § 300.440); 

5) Render any large storage tanks unusable at the Site; 

6) Take any necessary response action to address any release or 
threatened release of a hazardous substance, pollutant, or contaminant 
that the U.S. EPA determines may pose an imminent and substantial 
endangerment to the public heath or the environment. 

The removal action will be conducted in a manner not inconsistent with the NCP. The 
OSC has initiated planning for provision of post-removal site control consistent with the 
provisions of Section 300.415(1) of the NCP. Elimination of all surface threats is, 
however, expected to minimize the need for post-removal Site control. 

The removal action will be conducted in a manner to obtain and preserve information 
and evidence which may be of use in a civil or criminal investigation of the Site. Actions 
will also be coordinated with the MDEQ to facilitate an orderly transition to their planned 

The removal activities described in this memorandum will require an estimated 45 on-
site working days to complete. 

A detailed cleanup contractor cost estimate is presented in Attachment 1 and estimated 
project costs are summarized below: 



REMOVAL PROJECT CEILING ESTIMATE 

EXTRAMURAL COSTS: 

Regional Removal Allowance Costs: 
Total Cleanup Contractor Costs $458,905 
(This cost category includes estimates for ERRS, and 
subcontractors. Includes a 15% contingency.) 

Other Extramural Costs Not Funded from the Regional Allowance: 

Total START, including multiplier costs $ 60.000 

Subtotal, Extramural Costs $518,905 

Extramural Costs Contingency $ 103.781 
(20% of Subtotal, Extramural Costs) 
TOTAL, REMOVAL ACTION PROJECT CEILING $ 622,686 

The response actions described in this memorandum directly address the actual or 
threatened release at the CCC Site of a hazardous substance, or of a pollutant, or of a 
contaminant which may pose an imminent and substantial endangerment to public 
health or welfare or to the environment. These response actions do not impose a 
burden on affected property disproportionate to the extent to which that property 
contributes to the conditions being addressed. 

Applicable or Relevant and Appropriate Requirements 

All applicable, relevant, and appropriate requirements (ARARs) of Federal and state law 
will be complied with to the extent practicable. On April 22, 2008, a letter was sent to 
Ms. Patricia Thornton of MDEQ requesting that the state identify any applicable state 
ARARs. 

All hazardous substances, pollutants, or contaminants removed off-site pursuant to this 
removal action for treatment, storage, and disposal shall be treated, stored, or disposed 
at a facility in compliance, as determined by U.S. EPA, with the U.S. EPA Off-Site Rule, 
40 C.F.R. § 300.440. 

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED 
OR NOT TAKEN 

Given the Site conditions, the nature of the hazardous substances documented on Site, 
and the potential exposure pathways to nearby populations described in Sections II and 



Ill above, actual or threatened release of hazardous substances from the Site, if not 
addressed by implementing the response actions selected in this Action Memorandum, 
will continue to present an imminent and substantial endangerment to public health, 
welfare, or the environment. 

VII. OUTSTANDING POLICY ISSUES 

None. 

VIII. ENFORCEMENT 

For administrative purposes, information concerning the enforcement strategy for this 
Site is contained in the Enforcement Confidential Addendum. 

The total EPA costs for this removal action based on full-cost accounting practices that 
will be eligible for cost recovery are estimated to be $906,943.^ 

($622,686+ $25,000) + (49.59% x $647,686) = $968,873 

IX. RECOMMENDATION 

This decision document represents the selected removal action for the Carter Color 
Coat, Wayne County, Michigan, developed in accordance with CERCLA as amended, 
and not inconsistent with the NCP. This decision was based upon the administrative 
record for the Site. Conditions at the Site meet the NCP Section 300.415(b) criteria for 
a removal and I recommend your approval of the proposed removal action. The total 
removal action project ceiling if approved will be $622,686. Of this, an estimated 
$562,686 comes from the Regional removal allowance. You may indicate your decision 
by signing below: 

1 
Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are 

calculated based on an estimated indirect cost rate expressed as a percentage of site-specific direct 
costs, consistent with the full cost accounting methodology effective October 2, 2000. These estimates 
do not include pre-judgment interest, do not take into account other enforcement costs, including 
Department of Justice costs, and may be adjusted during the course of a removal action. The estimates 
are for illustrative purposes only and their use is not intended to create any rights for responsible parties. 
Neither the lack of a total cost estimate nor deviation of actual total costs from this estimate will affect the 
United States^ right to cost recovery. 



APPROVE DATE: ^/^y^<e 

DISAPPROVE: DATE: 
Director, Superfund Division 

Enforcement Addendum 

Attachments: 1. Detailed Cleanup Contractor Cost Estimate 
2. Administrative Record Index 
3. Independent Government Cost Estimate 
4. Region V EJ Analysis 

cc: D. Chung, U.S. EPA, 5203-G 
M. Chezik, U.S. DOI, w/o Enf. Addendum 
Stephen E. Chester, Director, MDEQ, w/o Enf. Addendum 
Michael Cox, Michigan Attorney General, w/o Enf. Addendum 

P.O. Box 30212 
Lansing, Ml 48909 

Patricia Thornton, MDEQ, w/o Enf. Addendum 
27700 Donald Court 
Warren, Ml 48092 



bcc: M. Colvin, SRT-5J, w/o Enf. Addendum 
A. Marouf, S-6J 
M. Durno, ME-W 
W. Messenger, SE-5J 
M. Johnson, ATSD-4J, w/o Enf. Addendum 
Public Affairs, P-19J, w/o Enf. Addendum 
V. Narsete, SE-5J, w/o Enf. Addendum 
S. Wolfe, ME-W 
J. Kimble, SE-GI 
R.Wagner, C-14J 
R. Woodfork, SE-5J 
ERB Read File (C. Beck), SE-5J 
ERB Delivery Order File (C. Norman), SE-5J 
ERB Site File (M. Bedford, SF Central File Room), SMR-7J 
Contracting Officer, MCC-10J, w/o Enf. Addendum 



ENFORCEMENT ADDENDUM 
CARTER COLOR COAT SITE 

DETROIT, WAYNE COUNTY, MICHIGAN 
JULY 2008 

ENFORCEMENT CONFIDENTIAL 
NOT SUBJECT TO DISCOVERY 

The Carter Color Coat Site is located at 6051 Hastings Street in Detroit, Michigan. A 
large six-story concrete and steel frame building covers approximately one-half of the 
property. The other half of the property was primarily used for parking. The property is 
fenced, but not secure. The site is located in a mixed residential and industrial 
neighborhood with residential properties located approximately one-half mile to the 
southwest of the Site. 

The building was originally constructed and operated by General Motors Corporation 
(GMC), Fisher Body Division between 1919 and 1984. GMC conducted a removal 
action at the property in the early 1990s, removing paints and other hazardous 
materials from the building. 

Between 1985 and 1990, the facility was owned and operated by Cameo Color Coat, 
Inc., after which time the property ownership was transferred to Carter Color Coat. 
Carter Color Coat operated as a conditionally exempt small quantity generator of 
hazardous wastes at this facility. Carter Coat declared bankruptcy and abandoned the 
facility in 1993. 

The Michigan Department of Environmental Quality (MDEQ) and their contractor 
conducted a Site assessment of the property in April and June of 2004, and proceeded 
to obtain bids for the clean-up. Due to funding issues, the State of Michigan is no 
longer able to fund the clean-up at the property and therefore requested assistance 
from the U.S. EPA in August of 2007. 

A Site assessment was conducted on December 11, 2007, U.S. EPA On-Scene 
Coordinators (OSCs) Jeffrey Kimble and Stephen Wolfe with the representatives from 
the MDEQ. 

ENFORCEMENT RECOMMENDATION: U.S. EPA will do a Time-Critical Removal 
Action. U.S. EPA will also investigate the PRP's ability to pay and information received 
from MDEQ. Based on the information reviewed, EPA may issue an Administrative 
Order of Consent. If the PRP doesn't comply with the AOC, U.S. EPA will seek cost 
recovery. 



ENFORCEMENT ADDENDUM 
CARTER COLOR COAT SITE 

DETROIT, WAYNE COUNTY, MICHIGAN 
AUGUST 2008 

ENFORCEMENT CONFIDENTIAL 
NOT SUBJECT TO DISCOVERY 

The Carter Color Coat Site is located at 6051 Hastings Street in Detroit, Michigan. A 
large six-story concrete and steel frame building covers approximately one-half of the 
property. The other half of the property was primarily used for parking. The property is 
fenced, but not secure. The site is located in a mixed residential and industrial 
neighborhood with residential properties located approximately one-half mile to the 
southwest of the Site. 

The building was originally constructed and operated by General Motors Corporation 
(GMC), Fisher Body Division between 1919 and 1984. GMC conducted a removal 
action at the property in the early 1990s, removing paints and other hazardous 
materials from the building. 

Between 1985 and 1990, the facility was owned and operated by Cameo Color Coat, 
Inc., after which time the property ownership was transferred to Carter Color Coat. 
Carter Color Coat operated as a conditionally exempt small quantity generator of 
hazardous wastes at this facility. Carter Coat declared bankruptcy and abandoned the 
facility in 1993. 

The Michigan Department of Environmental Quality (MDEQ) and their contractor 
conducted a Site assessment of the property in April and June of 2004, and proceeded 
to obtain bids for the clean-up. Due to funding issues, the State of Michigan is no 
longer able to fund the clean-up at the property and therefore requested assistance 
from the U.S. EPA in August of 2007. 

A Site assessment was conducted on December 11, 2007, U.S. EPA On-Scene 
Coordinators (OSCs) Jeffrey Kimble and Stephen Wolfe with the representatives from 
the MDEQ. 

ENFORCEMENT RECOMMENDATION: U.S. EPA will do a Time-Critical Removal 
Action. U.S. EPA will also investigate the PRP's ability to pay and information received 
from MDEQ. Based on the information reviewed, EPA may issue an Administrative 
Order of Consent. If the PRP doesn't comply with the AOC, U.S. EPA will seek cost 
recovery. 



ATTACHMENT 1 

DETAILED CLEANUP CONTRACTOR ESTIMATE 
CARTER COLOR COAT SITE 

DETROIT, WAYNE COUNTY, MICHIGAN 
JULY 2008 

The estimated cleanup contractor costs necessary to complete the removal action at 
the Carter Color Coat Site are as follows: 

Personnel & Equipment $219,968 

Materials & Misc $ 84,080 

Transportation and Disposal $ 95,000 

Contingencv(15%) $ 55,357 

TOTAL $ 458,905 
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ATTACHMENT 2 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
REMOVAL ACTION 

ADMINISTRATIVE RECORD 
FOR 

CARTER COLOR COAT SITE 
DETROIT, WAYNE COUNTY, MICHIGAN 

NO. DATE 

1 08/06/07 

2 03/27/08 

3 04/22/08 

4 00/00/00 

AUTHOR 

Oyinsan, 0., 
MDEQ 

Wolfe, S., 
TN&A 

Kimble, J., 
U.S. EPA 

Kimble, J., 
U.S. EPA 

ORIGINAL 
JULY 16, 2008 

RECIPIENT 

El-Zein, J., 
U.S. EPA 

Kimble, J., 
U.S. EPA 

Thornton, P., 
MDEQ 

Karl, R., 
U.S. EPA 

TITLE/DESCRIPTION PAGES 

Letter re: MDEQ's Request 
that U.S. EPA Assist with 
a Removal Action at the 
Carter Color Coat Site 
w/Attachments 

Site Assessment Report for 18 
the Carter Color Coat Site 

Letter re: U.S. EPA's Re- 1 
quest that MDEQ Identify 
any ARARs for the Carter 
Color Coat Site 

Action Memorandum: Re
quest for a Time-Critical 
Removal Action at the 
Carter Color Coat Site 
(PENDING) 



ATTACHMENT 3 

CARTER COLOR COAT SITE 
INDEPENDENT GOVERNMENT COST ESTIMATE 

DETROIT, WAYNE COUNTY, MICHIGAN 
JULY 2008 

Personnel 
1 Response Manager @ $65/hr x 10 hrs/day x 45 days = $29,250 
1 FCA @ avg. $46/hour x 45 days x 10 hrs/day = $20,700 
2 Operator @ 65/hr x 10 hrs/day x 45 days = $58,500 
2 Cleanup Techs. @ ($40/hr x 10 hrs/day x 45 days) = $36,000 
1 T&D Coordinator @ $55/hrx 100 hrs = $5,500 
1 Health & Safety @ $55/hr x 20 hrs = $1,100 
Personnel Subtotal $151,050 

Equipment 
1 Excavator w/ Sheers Attach. @ $510/day x 5 days = $2,550 
1 Excavator w/ Grappler Attach. @ $510/day x 45 days = $22,950 
1 Excavator @ $583/day x 21 days = $12,243 
1 Front-end Loader @ $425/day x 21 days = $8,925 
1 Office Trailer @ $500/month x 1 months = $500 
1 50kw Generator @ $110/day x 45 days = $4,950 
4 Pick-up Trucks @ $60/day x 45 days = $10,800 
Mobe & Demobe Equipment = $6,000 
Equipment Subtotal $68,918 

Misc 
Electrician = $1,000 
Phone/Fax Service = $1,000 
2-Porta-John = $500 
Fuel (Equipment) = $5,000 
Supplies/Material = $5,000 
Site Security =$30,000 
Per diem/lodging for 6 man crew @ $154/day x 45 days X 6 = $41,580 
Misc. Subtotal $84,080 

Transportation & Disposal 
100 crushed drums @ $500/drum = $50,000 
500 tons of non-haz (ACM-contaminated) debris x $25/tons = $12,500 
20 yards of PCB-contaminated soils/concrete = $2,500 
2,000 tons PCB-contaminated wood block X $15 ton = $30,000 

T&D Subtotal $95,000 

TOTAL ERRS = $399,048 
ERRS with 15% Contingency =$458,905 
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ATTACHMENT 4 

CARTER COLOR COAT SITE 
DETROIT, WAYNE COUNTY, MICHIGAN 

AUGUST 2008 



ATTACHMENT 4 

CARTER COLOR COAT SITE 
DETROIT, WAYNE COUNTY, MICHIGAN 

JULY 2008 



Region 5 Superfund EJ Analysis 
Carter Color Coat Site Detroit, IVI! 
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REMOVAL PROGRAM 
ACTION MEMORANDUM 

ROUTING AND CONCURRENCE SLIP 

Carter Color Coat Site, Detroit, Wayne County, Michigan (Site ID #B5LC) 

ON-SCENlE7C09RDItSAJOR(>l«ff Kimble) (MC SE-GI) - / 

(Prepares Actiafi IVferiTO^ckage and signoff/concurrence sheet. Assures that Enforcement 
Confidential Addendum from the Enforcement Specialist is included; the Administrative 
Record (AR) Documents are available and the draft AR Index is included) 

2) ADI\4JNISTa$.TIVE RECORDS COORDINATOR (MC SMR-7J) 
Signature \ ' l / ^ . ^ m ^ J i ^ ^ Date: 7/7Af<f^ 

(Jan rl indh^SerAssures that the AR is complete and the "Official AR Index is included, 1 -
day tiu/narounp) 

3) SECRETARY/, RS O i l i l l ^ ( D e i d r a Gray) (MC SE-5-J) J . ^ f ' - ^ * 
Siqnature G ^ U L J L A X A A I M Date: ^ ^ ^ ̂  TO 

^ (Log into section's tracking syst^w and forward package to ORC attorney) The Oil Section 
Secretary tracks Action Memos for RS1 and Oil. 

4) OFFICE OF F^GIONAL COUNSEL (C-14J) i . p/? 
STAFF ATTORNEY (R. Wagner) / > \A ih^ '^^ 

Siqnature mAUlAJj^......-,,^ Date: ^ ^ oB> ' 
ORC sy^visotf/ ~, ^ ) 

Siqnature (y^^.^^U-^pA-M^-^^'' Date: / • / / ̂ ^f 
(3-day tiJrfia^ound on this bo8u.ihent per the ORC-WMD hAemorandum of Understanding) 

5) CHIEEBSI (>/IarkDurno)(MCME-W) 
Signature P y p ^ A A - - - ^ S^-r- ^ 0 Date: T ' - / ^ - ^ ^ (3-dayturnaround) 

6) CHIEF, &RB 1 (Jason H. EI-Zein)(MC SE-5J) . 
Signature i ' ^ ^ ^ A l ^ ^ F̂ ^̂  ^if€ Date: ^rv<>S- p-day turnaround) 

7) ERB1 BRANCH SECRETARY LOG-OUT (Cynthia Beck),(MC SE-5J) 
Signature Opioika R .̂7A Date: U/Zq/dg 

(1-day turnarour/d) Contact Records Center for pick-up if Branch Chief is the final Approv. 
Official. ^ 

/ 
8) DIRECTOjJ^pERjOND DIVISION (Richard C. Karl) (M&5-6J)-
Signature £ w jZ^J^f/^ Date: 0 p ^ / < ^ p 

9) RECORDS CENTER SDMS CONTRACTOR (MC SMR-7J) 
Signature__ Date: 

(Jan Pfundheller/SDMS: Creates PDF copies of full and redacted version of Action Memo 
with Routing Slip, posts in SDMS, and e-mails both versions with Routing Slip to applicable 
On-Scene Coordinator, Branch Secretary (for ERB Read File), Section Secretary and 
Section Chief, 3 - day turnaround) 

FINAL PROCESSING AND DISTRIBUTION: (Records Center files Original Action Memo 
and this sheet in the Rec Cntr Site File. Applicable Section Secretary emails PDF copies of full or 
redacted Action Memo according to listed cc and bcc recipients. OSC posts redacted Action Memo 
on OSC Homepage) 2/2/07 


